CERES Subsystem Delivery Schedule - February 2003
(Next CERES Science Team Meeting - May 6-8, 2003)
(AquaLaunch - May 4, 2002)

(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Délivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s)
Synoptic SARB April 4 April 18 April 25 Support TRMM Betal, TerraBetal, and possibly
AquaBetal SYNI processing.
I nstantaneous Late June Support Agua Betal CRS processing.
SARB
Synoptic SARB Late August Support TRMM Edition2C SY NI processing.
Clouds ?7?7? Support TRMM VIRS-only processing from

August 2001 through August 2002.

http://earth-www.larc.nasa.gov/cerescm/schedul es/
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